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ESTIMATE RUN 07/27/2007

ESTIMATE SUMMARY 15:51:26

CONTID: C15109         ESTIMATE NO: 0005 PROG 2005

PCN: 15109-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Smith Fork Bridge PERCENT TIME:

PROJECT NO: BR 092A-019                   

Smith Fork Bridge

NAME OF ROAD: 092A

PROJECT COUNTIES: DELTA

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 07/27/2007 DATE TIME STARTED 12/27/2006

225 UNION BLVD. SUITE 500 DATE LET 11/30/2006 DATE WORK BEGAN 02/21/2007

 DATE AWARDED 12/05/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/27/2006 DATE ACCEPTED

LAKEWOOD CO 80228     303-795-2582 DATE NOTICE TO PROCEED 12/27/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,104,885.75 PARTICIPATING $ $ 96,072.00

AWARD PROJECT AMT: 1,047,081.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-4,303.77

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,882.16

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.93

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/31/2007 ??:??:??

10/31/2007 ??:??:??

40.25%

660,202.89

96,072.00

91,768.23

88,886.07

$

$

$

$

444,682.86

0.00

444,682.86

7,108.99

451,791.85

-11,775.99

0.00

440,015.86

0.00

AMOUNT DUE 440,015.86 88,886.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 88,886.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

213.0
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PCN: 15109-BID    ESTIMATE RUN 07/27/2007

PROJECT: BR 092A-019                   ESTIMATE NO: 0005 15:51:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 11.000 11.000

EACH 0.000 0.00

25.00000 11.000 275.00

202-00090  
 

0010 REMOVAL OF ASPHALT MAT 1,419.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

202-00220  
 

0015 REMOVAL OF ASPHALT MAT (PLANING) 143.000 0.000

SY  0.000 0.00

25.00000 0.000 0.00

202-00240  
 

0020 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,015.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

203-00060  
 

0025 BLADING 20.000 0.000

HOUR 0.000 0.00

160.00000 0.000 0.00

203-01500  
 

0030 POTHOLING 8.000 5.000

HOUR 0.000 0.00

150.00000 5.000 750.00

203-01597  
 

0035 TOPSOIL 150.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

207-00205  
 

0040 EROSION LOG 600.000 186.000

LF  0.000 0.00

8.00000 186.000 1,488.00

208-00005  
 

0045 SILT FENCE 215.000 215.000

LF  0.000 0.00

3.25000 215.000 698.75

208-00020  
 

0050 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,300.00000 1.000 1,300.00

208-00045  
 

0055 RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

210-00810  
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PCN: 15109-BID    ESTIMATE RUN 07/27/2007

PROJECT: BR 092A-019                   ESTIMATE NO: 0005 15:51:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ADJUST MANHOLE 4.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

210-04010  
 

0065 ADJUST VALVE BOX 3.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

210-04050  
 

0070 SEEDING (NATIVE) 0.180 0.000

ACRE 0.000 0.00

13,000.00000 0.000 0.00

212-00006  
 

0075 MULCHING (WEED FREE STRAW) 0.180 0.000

ACRE 0.000 0.00

14,000.00000 0.000 0.00

213-00004  
 

0080 MULCH TACKIFIER 18.000 0.000

LB  0.000 0.00

25.00000 0.000 0.00

213-00061  
 

0085 SOIL RETENTION BLANKET (STRAW/COCONUT) 130.000 0.000

SY  0.000 0.00

18.00000 0.000 0.00

216-00041  
 

0090 AGGREGATE BASE COURSE (CLASS 6) 531.000 0.000

CY  0.000 0.00

45.00000 0.000 0.00

304-06007  
 

0095 AGGREGATE BASE COURSE (CLASS 7) 53.000 0.000

TON 0.000 0.00

40.00000 0.000 0.00

304-07000  
 

0100 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 10.000 0.000

TON 0.000 0.00

695.00000 0.000 0.00

403-00720  
 

0105 *HOT MIX ASPHALT (GRADING SX) (75) 517.000 0.000

TON 0.000 0.00

125.00000 0.000 0.00

403-34701  
 

0110 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 32.000 0.000

TON 0.000 0.00

900.00000 0.000 0.00

411-03352  
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PCN: 15109-BID    ESTIMATE RUN 07/27/2007

PROJECT: BR 092A-019                   ESTIMATE NO: 0005 15:51:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EMULSIFIED ASPHALT (PRIME COAT) 545.000 0.000

GAL 0.000 0.00

9.00000 0.000 0.00

411-10300  
 

0120 RIPRAP (24 INCH) 50.000 0.000

CY  0.000 0.00

85.00000 0.000 0.00

506-00224  
 

0125 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 250.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

606-00301  
 

0130 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

2,400.00000 0.000 0.00

606-02005  
 

0135 FENCE (PLASTIC) 600.000 542.000

LF  0.000 0.00

3.00000 542.000 1,626.00

607-11525  
 

0140 DELINEATOR (TYPE I) 6.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00001  
 

0145 DELINEATOR (TYPE III) 2.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

612-00003  
 

0150 *CONSTRUCTION SURVEYING 0.500 0.500

L S 0.000 0.00

18,000.00000 0.500 9,000.00

625-00000  
 

0155 *MOBILIZATION 0.500 0.149

L S 0.000 0.00

175,000.00000 0.149 26,075.00

626-00000  
 

0160 *PAVEMENT MARKING PAINT 6.500 0.000

GAL 0.000 0.00

1,100.00000 0.000 0.00

627-00001  
 

0165 *FLAGGING 2,000.000 1,112.000

HOUR 235.500 5,887.50

25.00000 1,347.500 33,687.50

630-00000  
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PCN: 15109-BID    ESTIMATE RUN 07/27/2007

PROJECT: BR 092A-019                   ESTIMATE NO: 0005 15:51:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONTROL INSPECTION 105.000 65.000

DAY 8.000 1,240.00

155.00000 73.000 11,315.00

630-00007  
 

0175 *TRAFFIC CONTROL MANAGEMENT 120.000 64.000

DAY 13.000 6,695.00

515.00000 77.000 39,655.00

630-00012  
 

0180 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000

EACH 0.500 62.50

125.00000 0.500 62.50

630-80335  
 

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 40.000 5.500

EACH 4.000 100.00

25.00000 9.500 237.50

630-80341  
 

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.000 3.000

EACH 0.500 12.50

25.00000 3.500 87.50

630-80342  
 

0195 *PORTABLE MESSAGE SIGN PANEL 250.000 144.000

DAY 26.000 1,690.00

65.00000 170.000 11,050.00

630-80359  
 

0200 *DRUM CHANNELIZING DEVICE 24.000 11.500

EACH 0.500 12.50

25.00000 12.000 300.00

630-80360  
 

0205 CONCRETE BARRIER (TEMPORARY) 200.000 84.000

LF  0.000 0.00

45.00000 84.000 3,780.00

630-80370  
 

0210 *TRAFFIC CONE 50.000 17.500

EACH 0.000 0.00

6.50000 17.500 113.75

630-80380  
 

0215 *TRAFFIC SIGNAL (TEMPORARY) 2.000 0.000

L S 2.000 18,000.00

9,000.00000 2.000 18,000.00

630-86800  
 

0220 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 



CONTID: C15109         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15109-BID    ESTIMATE RUN 07/27/2007

PROJECT: BR 092A-019                   ESTIMATE NO: 0005 15:51:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A FUEL COST ADJUSTMENT 5,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0230 F/A OJT COLORADO TRAINING PROGRAM 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0235 F/A ON-THE-JOB TRAINEE 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0240 F/A QUALITY INCENTIVE PAYMENT 3,550.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0245 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0250 F/A EROSION CONTROL 5,000.000 471.860

F A 0.000 0.00

1.00000 471.860 471.86

700-70380  
 

CAT 0200 $33,700.00 159,973.36CURRENT AMT 564,573.75 $$

CAT NO0300 STRUCTURES 

0255 REMOVAL OF BRIDGE 0.700 0.000

EACH 0.100 3,000.00

30,000.00000 0.100 3,000.00

202-00400  
 

0260 STRUCTURE EXCAVATION 449.000 257.000

CY  69.000 3,450.00

50.00000 326.000 16,300.00

206-00000  
 

0265 STRUCTURE BACKFILL (CLASS 1) 667.000 0.000

CY  41.000 2,665.00

65.00000 41.000 2,665.00

206-00100  
 

0270 SHORING (AREA 1) 0.425 0.000

L S 0.000 0.00

30,000.00000 0.000 0.00

206-01781  
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PCN: 15109-BID    ESTIMATE RUN 07/27/2007

PROJECT: BR 092A-019                   ESTIMATE NO: 0005 15:51:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0275 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

250-00010  
 

0280 *MONITORING TECHNICIAN 40.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

250-00050  
 

0285 *HEALTH AND SAFETY OFFICER 20.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

250-00110  
 

0290 *MATERIAL SAMPLING AND DELIVERY 5.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

250-00120  
 

0295 WATERSTOP (6 INCH) 178.000 76.000

LF  22.000 396.00

18.00000 98.000 1,764.00

518-00106  
 

0300 CONCRETE CLASS D (BOX CULVERT) 216.200 153.900

CY  62.300 42,364.00

680.00000 216.200 147,016.00

601-03030  
 

0305 CONCRETE CLASS D (WALL) 156.000 25.700

CY  0.000 0.00

695.00000 25.700 17,861.50

601-03050  
 

0310 REINFORCING STEEL 41,787.000 21,301.000

LB  10,497.000 10,497.00

1.00000 31,798.000 31,798.00

602-00000  
 

0310 MATERIAL ALLOWANCE STOCKPILE PMT REBAR 27,836.000

LB  -10,497.000 -4,303.77

0.41000 17,339.000 7,108.99

0315 *CONSTRUCTION SURVEYING 0.500 0.500

L S 0.000 0.00

18,000.00000 0.500 9,000.00

625-00000  
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PCN: 15109-BID    ESTIMATE RUN 07/27/2007

PROJECT: BR 092A-019                   ESTIMATE NO: 0005 15:51:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0320 *MOBILIZATION 0.500 0.149

L S 0.000 0.00

175,000.00000 0.149 26,075.00

626-00000  
 

CAT 0300 $58,068.23 262,588.49CURRENT AMT 511,082.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

13,500.00000 1.000 13,500.00

620-00001  
 

0330 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,200.00000 1.000 14,200.00

620-00012  
 

0335 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,530.00000 1.000 1,530.00

620-00020  
 

CAT 0400 $0.00 29,230.00CURRENT AMT 29,230.00 $$

PROJECT TOTAL 91,768.23 $ 451,791.85CURRENT AMT 1,104,885.75 $$


